

FS system

Project flow

We appreciate your interest in our FS open area system. In order to show you the chronological order of events, we have listed the most important steps below.



Planning	Production	Realization
<p>1. A project check list is filled in by the customer and sent to Schletter (email / fax)</p> <p>2. Cost estimate calculated by Schletter (calculation of structural analysis / price)</p> <p>3. Geological analysis and creation of a geological survey</p> <p>4. Planning and offer of the most economic rack size</p> <p>5. Ordering and scheduling in cooperation with Schletter</p>	<p>6. Customized production of your system components</p>	<p>7. Material deliveries of the complete system to the installation site</p> <p>8. Mounting of the plant up to the stipulated installation level</p> <p>9. Approval and handing over of the plant according to the acceptance report</p>
<p>Minimum 2 weeks</p>	<p>4-6 weeks</p>	<p>(according to plant size and coverage concept)</p>